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SUMMARY: 
 
The California Department of Transportation is presenting this item to provide the status of construction 
contract award for projects on the State Highway System allocated in Fiscal Year (FY) 2012-13 
and FY 2013-14. 

 
In FY 2012-13, the California Transportation Commission (Commission) voted 278 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of July 21, 2014, 274 projects 
totaling $1.55 billion have been awarded.  Funds for one project have lapsed. 
 
In FY 2013-14, the Commission has voted 310 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of July 21, 2014, 211 projects totaling $741.2 million have 
been awarded.  Funds for two projects have lapsed. 
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2012-13 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2012 74 $484,107 74 0 $408,644 0 39 56 

September 2012 15 $88,281 15 0 $77,497 0 7 13 

October 2012 18 $35,814 18 0 $34,465 0 12 17 

December 2012 26 $133,477 26 0 $123,279 0 18 24 

January 2013 14 $53,491 14 0 $46,820 0 12 13 

March 2013 40 $120,390 40 0 $117,158 0 33 39 

May 2013 47 $277,203 43 1 $199,401 3 23 40 

June 2013 44 $557,253 44 0 $541,747 0 16 35 

TOTAL 278 $1,750,016 274 1 $1,549,011 3 160 237 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2012-13 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
FY 2013-14 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2013 58 $321,690 55 2 $300,220 1 35 47 

October 2013 34 $149,696 33 0 $128,771 1 24 30 

December 2013 27 $105,410 27 0 $85,943 0 18 25 

January 2014 22 $93,599 15 0 $50,255 7 15 15 

March 2014 37 $256,087 24 0 $108,274 13 24 24 

May 2014 81 $456,494 39 0 $48,611 42 39 39 

June 2014 51 $382,334 18 0 $19,105 33 18 18 

TOTAL 310 $1,765,310 211 2 $741,179 97 173 198 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2013-14 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2012-13 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

01-0125X 26202 MEN-101 Willits Bypass mitigation 
project.

7-May-13 31-Jul-15 $26,290 Project will be re-advertised.  A time 
extension for this project was 
approved on 12/10/13.

11-0129D 0223U (1) SD-5 7-May-13 31-May-15 $8,000

11-0129P 06500 (1) SD-5 7-May-13 31-May-15 $8,423

(1) The two projects are combined for construction purposes under EA 0233U.

FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

04-0392C 4S050 SCL-9 Construct Tie-Back wall and a 
new drainage systems.

6-Aug-13 30-Nov-14 $1,939  A time extension for this project was 
approved on 1/29/14.

04-0685P 23562 SM-101 Replace Bridge. 8-Oct-13 31-Dec-15 $16,584  A time extension for this project was 
approved on 5/21/14.

03-3453B 1A842 ED-89 Storm Water Quality 
Improvements and Overlay

29-Jan-14 31-Jul-14 $13,725 Project advertised on 3/24/14. Bid 
opening date 7/30/14.  Delay due to 
multiple bid inquires.  Concurrent 
time extension is being requested.

04-0268P 1A551 SF-280 Replace barrier railings. 29-Jan-14 31-Jul-14 $2,060 Bids opened 6/10/14.  Delay to award 
due to addional funding needs.  
Concurrent time extension and 
supplemental funds requests are 
being requested.

06-4328 0E680 MAD-99 Paint Bridges. 29-Jan-14 31-Jul-14 $495 Project advertised on 4/7/14. Bid 
opening date 8/6/14.  Delay due to 
permit issues. Concurrent time 
extension is being requested.

06-6465 0M020 FRE-168 Vista point enhancements. 29-Jan-14 31-Jul-14 $1,553 Bids opened 3/26/14.  All bids will be 
rejected.  The project will be re-
packaged and re-advertised.  
Concurrent time extension is being 
requested.

10-7353 0J920 (2) SJ-12 29-Jan-14 31-Jul-14 $3,980

10-3028 0Y880 (2) SJ-12 29-Jan-14 31-Jul-14 $4,878

11-0523 26330 IMP-8 Bridge replacement and 
modify interchange.

29-Jan-14 31-Jul-14 $12,699 Bids opened 6/26/14.  Pending award.

Project is to be re-advertised.   A time 
extension for this project was 
approved on 12/10/13.

Re-align and widen Genesee 
southbound off-ramp.

Bridge and control house 
rehabilitation.

Bids opened 7/2/14.  Pending award.



Reference No.:  3.2a.
August 20, 2014

Attachment
Page 2 of 2

FY 2013-14 Project Allocation Status

Dist-PPNO EA Co-Rte Work Description
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

01-4459 47490 MEN-1 Repair Storm Damage 20-Mar-14 30-Sep-14 $5,474 Bids opened 6/18/2014. Pending 
award.

04-0057J 29494 ALA-24 Replacement Highway 
Planting and Irrigation.

20-Mar-14 30-Sep-14 $500 Bids opened 7/8/2014. Pending 
award.

05-0226F 33076 SLO-46 Irrigation, planting, and plant 
establishment.

20-Mar-14 30-Sep-14 $905 Bids opened 6/18/14. Pending award.

07-4589 29560 Cold plane AC Pavement and 
overlay.

20-Mar-14 30-Sep-14 $25,840 Bids opened 6/26/14. Pending award.

07-4590 29570 Replace concrete pavement, 
cold plane and place HMA 
pavement.

20-Mar-14 30-Sep-14 $25,138 Bids opened 6/26/14. Pending award.

07-4602 29680 Place HMA and RHMA (Type 
G) and grind concrete 
pavement.

20-Mar-14 30-Sep-14 $19,030 Bids opened 6/12/14. Pending award.

08-0204K 33630 SBD-38 Bridge Deck Replacement. 20-Mar-14 30-Sep-14 $1,599 Bids opened 6/12/14. Pending award.

08-0239D 3401U SBD-138 Widening highway, bridges 
and constructing retaining 
walls.

20-Mar-14 30-Sep-14 $52,097 Project advertised on 5/12/14. Bid 
opening date 7/24/2014.

10-0334 0V490 TUO-108 Construct rock slope 
protection.

20-Mar-14 30-Sep-14 $1,213 Advertise Date 7/28/14. Bid opening 
date 8/27/2014.

10-0341 0V680 STA-120 Repair failed areas and apply 
rubberized HMA.

20-Mar-14 30-Sep-14 $4,997 Bids opened 6/4/14. Pending award.

12-2723A 0J610 (3) ORA-5 20-Mar-14 30-Sep-14 $1,801

12-2729A 0J620 (3) ORA-5 20-Mar-14 30-Sep-14 $2,469

12-2737A 0J630 (3) ORA-5 20-Mar-14 30-Sep-14 $2,078

(2) The two projects are combined for construction purposes under EA 0J92U.
(3) The three projects are combined for construction purposes under EA 0J61U.

Highway Planting, Erosion 
Control, Electric Service 
(Irrigation)

Bids opened 7/17/14.  Pending award.
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